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1. Introduction  
1.1 The Greater Norwich Infrastructure Plan helps co-ordinate and manage the 

delivery of strategic infrastructure to support growth, a high quality of life and 
enhanced natural environment. The plan has evolved from the previous 
Local Investment Plan and Programme for Broadland, Norwich and South 
Norfolk to provide a more focused delivery plan. It is not an exhaustive list. It 
is a living document, regularly updated to reflect the latest information. 

1.2 The Greater Norwich Infrastructure Plan supports the delivery of the Joint 
Core Strategy for Broadland, Norwich and South Norfolk, local economic 
strategies, the Greater Norwich City Deal and the emerging Strategic 
Economic Plan (produced by the New Anglia Local Economic Partnership). 
The Joint Core Strategy includes targets for homes and jobs. Work on 
infrastructure delivery has continued including bids for a successful City Deal 
and submission of the New Anglia Strategic Economic Plan to government in 
March 2014.   

1.3 The Greater Norwich Infrastructure Plan informs prioritisation of investment 
and delivery. While mainstream funding provides the primary support for new 
infrastructure, contributions from new development, such as Section 106 
legal agreements and Community Infrastructure Levy are also important. For 
the earlier years, for which there is greater certainty, the plan includes a 
more detailed infrastructure delivery profile. 

1.4 The Greater Norwich Infrastructure Plan concentrates on key infrastructure 
requirements to support the major growth locations (see figure one – Joint 
Core Strategy Key Diagram), or the overall scale of growth.  Individual 
developments tend to require smaller scale infrastructure that is not detailed 
here.  The plan gives an overview of progress on the individual sites.  This is 
important as it shows where development is occurring and informs 
programming decisions.   

1.5 Many elements of key infrastructure can be implemented incrementally to 
reflect emerging patterns of growth. This includes enhancements to public 
transport corridors to move them towards fully fledged bus rapid transit, 
elements of the green infrastructure network and extensions to cycle routes. 

http://www.gndp.org.uk/content/wp-content/uploads/2014/04/JCS_adopted_doc_2014.pdf
http://www.gndp.org.uk/content/wp-content/uploads/2014/04/JCS_adopted_doc_2014.pdf
https://www.gov.uk/government/publications/city-deal-greater-norwich
http://www.newanglia.co.uk/wp-content/uploads/2014/03/New-Anglia-Strategic-Economic-Plan-V2.pdf
http://www.newanglia.co.uk/wp-content/uploads/2014/03/New-Anglia-Strategic-Economic-Plan-V2.pdf
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Figure one: Key diagram 
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2. Funding sources and delivery planning 
2.1 The Greater Norwich Infrastructure Plan draws on work to identify and 

secure infrastructure to support planned growth.  The basis is the Joint Core 
Strategy Implementation Framework (Appendix 7 of the strategy) that 
identifies the key infrastructure elements to support the overall scale of 
planned growth.  The Implementation Framework identified a range of types, 
priorities and scales of infrastructure and indicative delivery periods.   

2.2 The Greater Norwich Infrastructure Plan provides more detail on the 
schemes for delivery in the shorter term.  It provides a refresh of the 
Implementation Framework including the delivery of infrastructure 
specifically linked to and funded directly by development.  It does not seek to 
fundamentally review or re-prioritise agreed infrastructure, but is a means of 
managing the strategic programme, keeping it up to date and fit for purpose.   

2.3 Section four of this document identifies the growth locations, an overview of 
progress on their delivery and the associated strategic infrastructure required 
that will need investment from the pooled Community Infrastructure Levy.  

• Transport 

• Green Infrastructure 

• Education 

• Libraries 
Infrastructure already secured by planning obligations and conditions is also 
identified.   

2.4 The current Greater Norwich Infrastructure Plan Infrastructure Framework 
sets out the current programme in three tables:  

• Table 1 identifies the current strategic infrastructure programme.  

• Table 2 S106 and other funded sets out a plan of infrastructure 
secured through development or infrastructure that is fully funded by 
other means.  This provides a wider context for the schemes seeking 
pooled contributions.   

• Table 3, other schemes shows additional schemes that have been 
identified through the Greater Norwich Infrastructure Plan process but 
which are not included within the existing programme.  These schemes 
will be kept under review to consider how they could be funded and 
delivered.   

2.5 The Infrastructure Framework is published on www.gndp.org.uk. 
2.6 Section five of this document outlines other infrastructure required to support 

growth funded by other means – e.g.  Asset Management Plans, directly 
delivered or funded as part of the development.   

• Utilities 

• Waste and recycling  

• Police, ambulance and fire services 
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• Healthcare  

• Community infrastructure   

• Affordable Housing 
2.7 In December 2013, Broadland, Norwich City, Norfolk County and South 

Norfolk councils signed a City Deal with central government.  A core theme 
supports infrastructure delivery to promote accelerated delivery of planned 
growth.   

2.8 The City Deal identifies a £440m infrastructure investment programme. It 
requires the councils to put in place governance arrangements to manage 
timely delivery of the programme. To fund the infrastructure programme 
about £120m of Community Infrastructure Levy funding is identified across 
the whole housing trajectory (excluding the proportion retained for local 
communities). 

2.9 The individual Councils will prepare and approve their individual Annual 
Business Plans.  The plans will be presented to the Greater Norwich Growth 
Board who will put together a Greater Norwich Growth Programme from the 
individual plans. Collectively, the councils will manage delivery of the Greater 
Norwich Growth Programme, identifying projects for delivery and packages 
of funding.   There will be a collaborative approach to funding the 
programme through pooling of the Community Infrastructure Levy, use of 
mainstream funding, identification of other funding and, where required and 
agreed, the use of borrowing.  The Greater Norwich Growth Board will 
manage the risks to delivery and provide a robust means of agreeing 
ongoing priorities. 
Figure two: Greater Norwich Growth Programme process 

 
2.10 Local communities will retain 15% of Community Infrastructure Levy 

contributions to deliver schemes within their area (25% where there is a 
Neighbourhood Plan in place). 
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2.11 The Greater Norwich Infrastructure Plan will continue to be updated in light 
of new evidence on infrastructure need, growth rates and funding.  It will 
provide the longer term context to inform future business plans and funding 
decisions.   

 

Delivery of Green Infrastructure and transportation 
2.12 There are area wide mechanisms for the delivery of green Infrastructure and 

transportation.  These strategies have their own objectives, priorities and 
implementation plans.  The Greater Norwich Infrastructure Plan seeks to be 
guided by these plans and where required influence them to meet needs 
arising from emerging growth pressures.   
Green Infrastructure  

2.13 A Green Infrastructure Delivery Plan was produced in 2009 focusing on the 
two main geographical areas identified for significant development: South 
West and North East Norwich.  It identifies a number of schemes or projects 
to contribute to the protection and enhancement of the strategic green 
infrastructure network and continues to inform delivery. 

2.14 However the understanding of need and prioritisation is always under 
revision and as information becomes available, projects are refined and     
re-prioritised.  The projects in the Greater Norwich Infrastructure Plan are 
based on the current understanding of the location and timeframe for 
development within the spatial framework of the identified green 
infrastructure corridors.   

2.15 Green infrastructure is identified in the Strategic Infrastructure programme. 
Transport 

2.16 Provision is guided by the Norwich Area Transportation Strategy and its 
implementation plan developed alongside the Joint Core Strategy.  The 
proposals in the Implementation Plan (updated in 2013) include: 

• plans for improving transport and accessibility in the city centre 

• improving the cycling and walking network across Norwich 

• further improvements to rail and bus services building towards a Bus 
Rapid Transit system for the city.   

• delivering the Northern Distributor Road 

• taking additional steps to improve traffic flows in the area 
2.17 A number of elements in the Implementation Plan are directly related to the 

delivery of growth, such as Bus Rapid Transit routes associated with major 
growth locations.  The Implementation Plan will be constantly kept under 
review to reflect the housing and employment delivery trajectory and the 
availability of further funding.    

2.18 The Norwich Area Transportation Strategy is a Norfolk and Suffolk Local 
Transport Body priority (the Local Transport Body is set up across Norfolk 
and Suffolk to distribute central government devolved funding for major 
transport schemes) and some funding will be available through pre-

http://www.gndp.org.uk/content/wp-content/uploads/downloads/2010/06/gndp-green-infrastructure-delivery-plan.pdf
http://www.norfolk.gov.uk/Travel_and_transport/Major_projects_and_improvement_plans/Norwich/index.htm
http://www.norfolk.gov.uk/view/ncc127029
http://www.norfolkandsuffolkltb.org.uk/
http://www.norfolkandsuffolkltb.org.uk/
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committed Local Growth Fund.  Currently £7m is identified for scheme 
delivery from 2015-2019 and further funding is being sought through the 
New Anglia Location Enterprise Partnership Strategic Economic Plan.   
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3. Major Growth Locations 
3.1 Reflecting the distribution of planned growth illustrated in figure one the 

Norwich Area Transportation Strategy is organised under five geographical 
headings. 

 North East Norwich - Old Catton, Sprowston, Rackheath Thorpe St 
Andrew Growth Triangle   

3.2 The Growth Triangle is the largest single growth location in the Joint Core 
Strategy seeking to deliver 10,000 new homes, a 25 hectare expansion of 
Broadland Business Park and 25 hectares of new employment land at 
Rackheath.  

3.3 Delivery is dependent on delivery of the Postwick Hub and the Norwich 
Northern Distributor Road.  The Postwick Hub is now under construction with 
completion expected in spring 2015.  The Northern Distributor Road has 
been accepted into the Nationally Strategic Infrastructure Projects process.  
The Public examination process is underway with hearings in the summer 
and autumn of 2014.  A decision is expected in spring 2015.   

3.4 Subject to the Northern Distributor Road examination these key elements 
are progressing as anticipated and should not delay delivery.   

3.5 Broadland District Council is promoting an Area Action Plan to coordinate 
planning and delivery across the triangle.  The Area Action Plan will be 
submitted for examination in late 2014.  

3.6 Although the Area Action Plan has yet to be adopted there are significant 
planning consents in the Growth Triangle that total over 5,300 dwellings.  
Though delivery will span a number of years all these are planned to be on 
site within the next 3 years.  These are summarised in table one below.   
Table one: Planning consents Old Catton, Sprowston, Rackheath 
Thorpe St Andrew Growth Triangle 

Site/ 
Location 

Development Status Expected 
start 

Sprowston, 
White House 
Farm 

1233 dwellings, a link road, a 
primary school, and a large 
woodland park 

Permitted 2014 

Thorpe St 
Andrew, Brook 
& Laurel 
Farms 

600 dwellings, a link road 
between Plumstead Rd and 
Broadland Business Park, 14.6ha 
of employment land, and local 
centre 

Permitted 2016/17 

North 
Sprowston and 
Old Catton 

3,520 dwellings, employment, 
shops, services, cafes, 
restaurants and pubs, a hotel, 
two primary schools, community 
space 

Resolution 
to permit 

2015 

 

http://www.broadland.gov.uk/housing_and_planning/3765.asp
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3.7 The original delivery trajectory and infrastructure delivery profile was 
developed to support a strong start within the Triangle.  This remains the 
case as evidenced by take up of planning consents.   
 

 Norwich City 
3.8 The city is unique as a growth location as 3000 dwellings will be delivered as 

many smaller sites within the existing urban area.  Some of the significant 
sites with early delivery are identified in table two below. 
Table two: Norwich City significant sites with early delivery 

Site/ 
Location 

Development Status Expected 
start 

St Ann’s 
Wharf, King 
Street 

Mixed use development of 437 
dwellings and retail and leisure 
uses 

Permitted In the next 3 
years 

Mountergate 
West 

180 dwellings on former car 
park 

Allocation 2016/17 

Aviva Car 
Park, 
Brazengate  

86 dwellings Permitted Underway 

Barrack Street  Mixed use office (20,500sqm), 
shop units hotel and 200 
dwellings 

Permitted Part 
implemented  
 

Kerrison Rd / 
Carrow Road 

953 dwellings on 4 sites  
400 dwellings. 

495 
permitted 
458 
allocated  

Underway 

Bowthorpe 
Threescore-  

1000 dwellings, plus housing 
with care- permitted- housing 
with care and site infrastructure  

Permitted 2014 

Goldsmith 
street  

100 dwellings- allocated Allocated  2015/16 

 
3.9 These sites generally only require improvements to provide open space 

requirements and access but do pressure the city wide transportation 
networks and education provision. Education, transport and green 
infrastructure projects are required across the city to meet current 
development rates, although because of the area wide nature of many of 
these improvements development is not directly dependent on infrastructure 
delivery.   
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 South West 
3.10 The South west includes four major growth locations, Wymondham, 

Hethersett, Cringleford and Easton.  It also includes the strategic 
employment locations at Longwater and Norwich Research Park.    

3.11 Collectively the growth at Wymondham, Hethersett, Cringleford and the NRP 
is dependent on an improvement at the A11/A47 Thickthorn junction and 
public transport corridor enhancements.  Some scheme development work 
at Thickthorn has been carried out, and LGF has been earmarked in 15/16 to 
carry out the next stages of scheme development work.   

• Hethersett has outline planning permission with planning obligations 
secured under S106.  These infrastructure requirements appear in the 
list of secured infrastructure and the trigger points were agreed as part 
of the planning consent.   

• Wymondham is identified for 2200 dwellings and South Norfolk 
Council is preparing an Area Action Plan.  Although the Area Action 
Plan has yet to be adopted there has been strong interest in bringing 
forward growth in Wymondham.  Planning permissions have been 
granted for the planned scale of growth.  The majority of the sites have 
their obligations.   

• Cringleford Currently there are two applications in the process of 
determination.  Collectively they could deliver up to 1400 houses which 
is more that the planned 1200.  These applications may impact on the 
ability of Thickthorn to cater for planned growth and this is being 
resolved in conjunction with the consideration of the planning 
applications. 

• Norwich Research Park All allocated land at Norwich Research Park 
has outline consent with infrastructure obligations and phasing secured 
by S106 Agreements and planning conditions.  The Centrum Building is 
nearing completion on the site.  Development ancillary to the Norfolk 
and Norwich University Hospital is underway on Norwich Research 
Park South (Project 26).   

• Easton/ Costessey There is active development at Costessey.  
Housing is progressing at Lodge Farm and Queens Hills and there is 
commercial and retail development at Longwater.  This strong growth 
adds to the existing need to improve the A1074/A47 junction at 
Longwater.  These developments have their infrastructure requirements 
secured through section 106 legal agreements.  Easton is likely to be 
the main focus for the 1000 houses identified in the Joint Core 
Strategy.  The site promoter has undertaken consultation on proposals 
and an application is likely within the next year. South Norfolk in 
conjunction with Broadland are in the final stages of adopting 
supplementary guidance on a food hub and strong interest from a 
landowner has been shown for locating this at Easton with an indication 
that an application could be submitted soon.   

• Long Stratton South Norfolk Council is preparing an Area Action Plan 
for Long Stratton.  The Area Action Plan has got to the preferred 

http://www.south-norfolk.gov.uk/planning/5151.asp
http://www.norwichresearchpark.com/development.aspx
http://www.south-norfolk.gov.uk/planning/4954.asp
http://www.south-norfolk.gov.uk/planning/4954.asp
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options stage, with the pre-submission due soon.  In addition there has 
been some activity to promote land for housing.    The delivery of the 
bypass is a prerequisite of growth.  Phasing linked to development 
rates is being explored through the Area Action Plan.  Currently there is 
no immediate pressure for delivery of the bypass or other Long Stratton 
Growth related infrastructure. 

Elsewhere in the Norwich Policy Area 
3.12 The planned growth allows for development of about 3800 homes in the 

Norwich Policy Area in addition to the major growth locations.  These sites 
are being identified through the sites policies document.  Current take up is 
through speculative applications taking advantage of the lack of five year 
housing supply.  Local infrastructure enhancements may be required by 
these sites and secured through Section 106 legal agreements.  Cumulative 
impacts are hard to predict and it is likely that improvements will be driven by 
the pressure on services and facilities.  These do not appear in the short 
term but will be kept under review 
Outside the Norwich Policy Area 

3.13 Outside the Norwich Policy Area the scale of planned growth is modest and 
currently is not identified to require anything other than development specific 
improvements likely to be secured through the planning process.  
Infrastructure requirements will be kept under review 
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4. Key Infrastructure challenges and dependencies 
4.1 This section outlines the infrastructure investment required to support growth 

and the critical and essential that is funded by other means.  These do not 
feature in the detailed Greater Norwich Infrastructure Plan: Infrastructure 
Framework. 

 

Utilities 
4.2 Work on utilities infrastructure and capacity constraints is ongoing.  

 
Electricity 

4.3 The partners continue to work with UK Power Networks to explore 
mechanisms to ensure the cost of electricity infrastructure is shared 
proportionately between planned developments.  No significant barriers to 
the delivery of require infrastructure have been identified.   
 
Gas 

4.4 Limited improvements to gas infrastructure are required across the area and 
do not provide a constraint. 

 

Water  
4.5 Significant investment is required in infrastructure to support growth and 

meet the requirements of the Habitat Regulations. Water quality is crucial, 
due to the number of protected sites relying on high water quality, including 
the Broads. 

4.6 Anglian Water published their Draft Water Resource Management Plan in 
2014 looking from 2015 to 2040. Some £25.6M of investment is proposed in 
the Norwich and the Broads water resource management zone during the 
period 2015 – 20 to deliver a relocation of the direct intake, improve water 
efficiency and enhanced metering. Further investment is proposed during 
post-2030 to resolve longer term issues. The plan also identifies additional 
options for maintaining the supply-demand balance should the future deficit 
significantly exceed current expectations.  
 
Waste Water 

4.7 Growth in several parts of the area is dependent on investment at sewage 
treatment works. Investment in sewerage capacity is required to the north 
and the south of Norwich and to serve the city centre. The timing of these 
investments will have an important effect on the phasing of development. 
The partners are working closely with Anglian Water to identify the best 
means of ensuring infrastructure is provided in a timely manner to serve 
development. Anglian Water works in five-year Asset Management 
Programmes with the forthcoming period for 2015-2020. 
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Table three: Significant water infrastructure investment required to 
support the major growth 
Broadland  
North East Growth 
Triangle 

Anglian Water indicates that a new 
strategic sewer to Whitlingham would use 
existing way leaves on the route of the 
existing sewer and can be upgraded in 
sections.  Delivered by developers and 
Anglian Water through requisition order 
process. 

SP1 

Norwich 
Three Score, 
Bowthorpe, Norwich 

Yare valley sewer upgrade  

South Norfolk 
North Hethersett Yare valley sewer upgrade  

Costessey, Lodge 
Farm 

Yare valley sewer upgrade  

Easton Yare valley sewer upgrade  

Long Stratton Strategic sewer  

 
Flooding 

4.8 The great majority of development proposed in the JCS is located in areas 
with no fluvial/tidal flood risk. Any development proposed in areas of some 
flood risk (zone 2), will have to provide a flood risk assessment to show how 
flood risk can be mitigated. This will apply mainly to limited areas of the city 
centre. In South Norfolk, the Site Specific Allocations Document has actively 
avoided sites with any zone two or three flood risk and used development 
boundaries to eliminate the potential for infill in zones two and three. 

4.9 Developers will work with the relevant public authorities in minimising flood 
risk through a combination of high quality urban design and green 
infrastructure, as well as use of Sustainable Drainage Systems. 
Telecoms  

4.10 A high speed and reliable broadband infrastructure is critical to economic 
development. It is also a key component in tackling deprivation and 
improving access to services amongst disadvantaged communities.  

4.11 The ‘Broadband Strategy for Norfolk’ highlights the importance of broadband 
and is being used to identify priorities and investment opportunities in the 
area. 

• To enable businesses to grow, encourage investment and reduce the 
digital divide, investment in broadband infrastructure is required.  

4.12 Norfolk has been selected as one of the first three locations to progress its 
broadband plan. The aim of the project will be to supply the majority of 

http://www.south-norfolk.gov.uk/planning/4620.asp
http://www.betterbroadbandnorfolk.co.uk/
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Norfolk with superfast broadband and everyone with at least 2mb/s. The 
project is expected to be complete by 2015. 
Waste and recycling 

4.13 Responsibility for waste disposal and planning, including Household Waste 
Recycling Centres, lies with Norfolk County Council. The County Council has 
to ensure that waste facilities coming forward provide adequate capacity to 
dispose of and/or treat all other kinds of waste, including commercial and 
industrial, construction and demolition, and hazardous waste. 

4.14 There are currently seven Household Waste Recycling Centres in the area. 
One additional centre will be required by 2026, with the preferred location 
being the Old Catton, Sprowston, Rackheath and Thorpe St Andrew Growth 
Triangle.  
Police, Ambulance and Fire services 

4.15 Development will be well designed, to include safe and accessible space 
where crime and fear of crime are minimised. Access to police services 
through Safer Neighbourhood Teams will require new local facilities in major 
growth locations, though there may be scope to co-locate these with other 
community facilities. 

4.16 Additional ambulance service capacity is expected to be met though a 
reorganisation of existing provision and the use of strategically located 
stand-points or facilities at hospitals, with limited impact on capital 
expenditure. 

4.17 Fire appliances must be based at stations for most of the time. The existing 
fire stations across the area are well positioned in relation to the strategic 
growth locations and are expected to provide the necessary levels of 
service. 
Healthcare 

4.18 Health care facilities and the infrastructure needed to promote healthy 
lifestyles are required. The precise scale and nature of the facilities required 
will be dependent on the evolving nature of healthcare provision and will be 
kept under review. 
Community infrastructure    
Parishes will receive 15% of the CIL to deliver community infrastructure 
projects that they deem as necessary to support growth in their area.  This 
rises to 25% where there is a Neighbourhood Plan.  To find out where there 
is a Neighbourhood Plan, contact your local district council.  Broadland 
District Council and South Norfolk Council have written to parishes to agree 
how infrastructure will be implemented.  In the Norwich City Council area 
there are no parishes and the council will be consulting directly with 
communities.  . 
Libraries 

4.19 The County Council has a statutory responsibility to provide a 
comprehensive and efficient library service.  New housing development may 
be served by a new library building, fixtures and stock, upgrading or 
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providing extra capacity at an existing library or providing a mobile service. 
Funding requirements may be phased throughout the Plan period dependent 
on the trajectory of development at any particular location. 
Housing  

4.20 The Joint Core Strategy policy target for delivery of affordable housing is 
33% of total housing delivery. Affordable housing will continue to be 
negotiated on a site by site basis alongside other direct development 
requirements.  As strategic infrastructure is funded from pooled sources, 
negotiations on Affordable Housing provision do not directly impact on 
delivery of the Strategic Infrastructure programme.



 
 

 
If you require this document in another format or language please 
phone: 
 
01603 431133 
for Broadland District Council 

 
0344 980 3333 
for Norwich City Council 

 
0808 168 3000 
for South Norfolk Council 
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	3.8 The city is unique as a growth location as 3000 dwellings will be delivered as many smaller sites within the existing urban area.  Some of the significant sites with early delivery are identified in table two below.
	3.9 These sites generally only require improvements to provide open space requirements and access but do pressure the city wide transportation networks and education provision. Education, transport and green infrastructure projects are required across...
	3.10 The South west includes four major growth locations, Wymondham, Hethersett, Cringleford and Easton.  It also includes the strategic employment locations at Longwater and Norwich Research Park.
	3.11 Collectively the growth at Wymondham, Hethersett, Cringleford and the NRP is dependent on an improvement at the A11/A47 Thickthorn junction and public transport corridor enhancements.  Some scheme development work at Thickthorn has been carried o...
	 Hethersett has outline planning permission with planning obligations secured under S106.  These infrastructure requirements appear in the list of secured infrastructure and the trigger points were agreed as part of the planning consent.
	 Wymondham is identified for 2200 dwellings and South Norfolk Council is preparing an Area Action Plan.  Although the Area Action Plan has yet to be adopted there has been strong interest in bringing forward growth in Wymondham.  Planning permissions...
	 Cringleford Currently there are two applications in the process of determination.  Collectively they could deliver up to 1400 houses which is more that the planned 1200.  These applications may impact on the ability of Thickthorn to cater for planne...
	 Norwich Research Park All allocated land at Norwich Research Park has outline consent with infrastructure obligations and phasing secured by S106 Agreements and planning conditions.  The Centrum Building is nearing completion on the site.  Developme...
	 Easton/ Costessey There is active development at Costessey.  Housing is progressing at Lodge Farm and Queens Hills and there is commercial and retail development at Longwater.  This strong growth adds to the existing need to improve the A1074/A47 ju...
	 Long Stratton South Norfolk Council is preparing an Area Action Plan for Long Stratton.  The Area Action Plan has got to the preferred options stage, with the pre-submission due soon.  In addition there has been some activity to promote land for hou...
	3.12 The planned growth allows for development of about 3800 homes in the Norwich Policy Area in addition to the major growth locations.  These sites are being identified through the sites policies document.  Current take up is through speculative app...
	3.13 Outside the Norwich Policy Area the scale of planned growth is modest and currently is not identified to require anything other than development specific improvements likely to be secured through the planning process.  Infrastructure requirements...

	1.1.3
	4. Key Infrastructure challenges and dependencies
	4.1 This section outlines the infrastructure investment required to support growth and the critical and essential that is funded by other means.  These do not feature in the detailed Greater Norwich Infrastructure Plan: Infrastructure Framework.
	4.2 Work on utilities infrastructure and capacity constraints is ongoing.
	Electricity
	4.3 The partners continue to work with UK Power Networks to explore mechanisms to ensure the cost of electricity infrastructure is shared proportionately between planned developments.  No significant barriers to the delivery of require infrastructure ...
	4.4 Limited improvements to gas infrastructure are required across the area and do not provide a constraint.
	4.5 Significant investment is required in infrastructure to support growth and meet the requirements of the Habitat Regulations. Water quality is crucial, due to the number of protected sites relying on high water quality, including the Broads.
	4.6 Anglian Water published their Draft Water Resource Management Plan in 2014 looking from 2015 to 2040. Some £25.6M of investment is proposed in the Norwich and the Broads water resource management zone during the period 2015 – 20 to deliver a reloc...
	4.7 Growth in several parts of the area is dependent on investment at sewage treatment works. Investment in sewerage capacity is required to the north and the south of Norwich and to serve the city centre. The timing of these investments will have an ...
	Table three: Significant water infrastructure investment required to support the major growth
	4.8 The great majority of development proposed in the JCS is located in areas with no fluvial/tidal flood risk. Any development proposed in areas of some flood risk (zone 2), will have to provide a flood risk assessment to show how flood risk can be m...
	4.9 Developers will work with the relevant public authorities in minimising flood risk through a combination of high quality urban design and green infrastructure, as well as use of Sustainable Drainage Systems.
	4.10 A high speed and reliable broadband infrastructure is critical to economic development. It is also a key component in tackling deprivation and improving access to services amongst disadvantaged communities.
	4.11 The ‘Broadband Strategy for Norfolk’ highlights the importance of broadband and is being used to identify priorities and investment opportunities in the area.
	4.12 Norfolk has been selected as one of the first three locations to progress its broadband plan. The aim of the project will be to supply the majority of Norfolk with superfast broadband and everyone with at least 2mb/s. The project is expected to b...

	Waste and recycling
	4.13 Responsibility for waste disposal and planning, including Household Waste Recycling Centres, lies with Norfolk County Council. The County Council has to ensure that waste facilities coming forward provide adequate capacity to dispose of and/or tr...
	4.14 There are currently seven Household Waste Recycling Centres in the area. One additional centre will be required by 2026, with the preferred location being the Old Catton, Sprowston, Rackheath and Thorpe St Andrew Growth Triangle.

	Police, Ambulance and Fire services
	4.15 Development will be well designed, to include safe and accessible space where crime and fear of crime are minimised. Access to police services through Safer Neighbourhood Teams will require new local facilities in major growth locations, though t...
	4.16 Additional ambulance service capacity is expected to be met though a reorganisation of existing provision and the use of strategically located stand-points or facilities at hospitals, with limited impact on capital expenditure.
	4.17 Fire appliances must be based at stations for most of the time. The existing fire stations across the area are well positioned in relation to the strategic growth locations and are expected to provide the necessary levels of service.

	Healthcare
	4.18 Health care facilities and the infrastructure needed to promote healthy lifestyles are required. The precise scale and nature of the facilities required will be dependent on the evolving nature of healthcare provision and will be kept under review.

	Community infrastructure
	Parishes will receive 15% of the CIL to deliver community infrastructure projects that they deem as necessary to support growth in their area.  This rises to 25% where there is a Neighbourhood Plan.  To find out where there is a Neighbourhood Plan, co...
	4.19 The County Council has a statutory responsibility to provide a comprehensive and efficient library service.  New housing development may be served by a new library building, fixtures and stock, upgrading or providing extra capacity at an existing...
	4.20 The Joint Core Strategy policy target for delivery of affordable housing is 33% of total housing delivery. Affordable housing will continue to be negotiated on a site by site basis alongside other direct development requirements.  As strategic in...


